
All Active Public Works Capital Projects FY 06 - 07
ARTERIAL

ProjectProject No.
Design 

Complete
Construction 

Complete
Project 
Budget Comments

Under designArterial Highway Rehabilitation $6,000,000 5/15/2007 2/1/20081294

Project complete.  Punch list work04-05 Arterial Rehabilitation $3,000,000C 2/1/20071223, Phase 
2

Project complete, punch list work.Beach Boulevard Parkway Landscape 
Enhancement Project - Sterling to Taylor

$940,000C 11/2/2005 2/15/20071229

Project started 4-2-07.Arterial Highway Rehabilitation (Adams) $800,000D 4/1/2006 12/16/20071279

Tree removals completed, other work to start after Adams.Arterial Highway Rehabilitation (Bolsa 
Chica)

$800,000D 4/1/2006 12/16/20071280

Tree removals complete, other work to begin after Adams.Arterial Highway Rehabilitation 
(Goldenwest)

$800,000D 4/1/2006 12/16/20071281

Project complete.Garfield / D05 Channel (West of 
Brookhurst)

$200,000D 7/1/2006 2/22/20071242

R/W acquisition in progress.  Design underway.Garfield Widening @ Delaware $850,000D 4/15/2007 12/15/20071250

Design complete.  Currently under environmental review.Magnolia Sidewalk / Lighting - PCH to 
Hamilton

$250,000D 7/1/2006 9/1/20071228

Design complete.  Currently under environmental review.Newland Street Widening & Vertical Re-
alignment

$2,825,000D 12/31/2005 6/1/20081095

Under design.Brookhurst Frontage Landscaping - 
Garfield to Yorktown

$600,000P 5/15/2007 12/15/20071288

Under designEdinger Shoulder Landscape 
Improvements

$120,000P 5/30/2006 12/15/20071275

Under design,   R/W in FY 06/07,   Construct FY 07/08Heil Avenue Widening $5,419,870P 4/30/2007 9/15/20081230
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DRAINAGE & WATER QUALITY

ProjectProject No.
Design 

Complete
Construction 

Complete
Project 
Budget Comments

Project complete, punch list work.Michael Drive/Slater Culvert $846,200C 12/31/2005 1/2/20071166

Under designRedevelopment Area Drainage Projects $2,500,000D 5/1/2007 2/28/20081296

Matching funds of $300,000  are still needed for the construction phase of the project.Talbert Lake Diversion $1,200,000P 6/30/2008 2/1/20091255

First phase --acquire property.  Under designHeil Pump Station Rebuild $1,950,000R 9/30/2007 3/1/20091293

FACILITY

ProjectProject No.
Design 

Complete
Construction 

Complete
Project 
Budget Comments

City Hall Carpet- 3rd Floor and EOC05/06-14

Study underwayBanning Library Study $50,000D 3/1/20071292

Under designCentral Library Remodel $900,000D 10/1/2006 1/8/200805/06-09

On holdCity Council Chambers Fire Sprinklers $425,000P 2/28/200705/06-11

EOC complete, awaiting T1 for 3rd floor.City Hall Carpet- 3rd Floor & EOC $50,000P 5/1/200705/06-14

City Yard Building C floor Leveling $90,000P 9/1/200705/06-16

Police  Lower Level Ceiling Replacement $50,000P 3/1/200705/06-15
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MISCELLANEOUS

ProjectProject No.
Design 

Complete
Construction 

Complete
Project 
Budget Comments

CompleteCity Clerk Fire Sprinklers $50,000C 3012

NTP issued to design consultant.City Entry Monument $21,000P 6/1/2007 12/1/20071207

NEIGHBORHOOD

ProjectProject No.
Design 

Complete
Construction 

Complete
Project 
Budget Comments

To be constructed after summer.Downtown Asphalt/Concrete $2,500,000 5/15/2007 12/30/20071308

Most of the City’s downtown street lighting system is currently 5,000 volts.  Conversion to standard 
voltage systems would make the system safe and more reliable.  Homeowners and contractors who 

excavate in the area of the street lights may accidentally break into the high voltage conductors.  

Downtown Streetlight Replacement $210,000D 6/1/2007 11/30/20071266

Under designNormandy Lane & Myrtle St.  
Concrete/Drainage Improvements

$1,000,000D 4/15/2007 11/15/20071295

PARKS

ProjectProject No.
Design 

Complete
Construction 

Complete
Project 
Budget Comments

Jones to administer as MSC.  The City has until the end of 2009 to complete the project.Blufftop Park Imp - Rail/Trail/General Imp $834,000CO 9/1/20062053

Warner Dock Rebuild $153,000N 05/06-26

Assist Community Services  develop/approve site plan in FY 04/05.    1.  Plan will endeavor to 
address some of the methane mitigation through       design;  2.  Staff has contacted Southern 

California Edison regarding permission to put       soccer/football fields and parking on easement 

Edison Park Youth Sports Complex 
Refurbishment

$215,000P 2057

Planning Lead Department And Remedial Action Plan Approved, In Settlement.Gun Range Clean-up $75,000P 1137

Master Plan in entitlement processLe Bard Park Design $100,000P 5/1/2007 3/1/200805/06-24
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Oakview Center Lighting Upgrades $40,000P 05/06-25

SEWER

ProjectProject No.
Design 

Complete
Construction 

Complete
Project 
Budget Comments

Begin construction 4-2-07.Annual Sewer Rehabilitation $2,000,000 11/6/2006 7/15/20081252

Under design.Brighton/Shoreham Sewer Lift Station $200,000 9/1/2007 12/1/20081297

Under design.Edwards/Balmoral Sewer Lift Station $200,000 9/1/2007 12/1/20081277

Awaiting proposal from Consultant.Sewer Main Capacity Improvement 
Analysis

9/1/2007 12/1/20081298

Working with OCSD to retrofit station to their standards.Rebuild Lift Station "D" $5,814,660C 10/31/2004 3/15/20071182

Under construction.Rebuild Sewer Lift Station #26 (Edinger) $1,500,000C 6/1/2005 5/1/20071240

Under construction.Rebuild Sewer Lift Station #28 (Coral Cay) $1,500,000C 6/1/2005 5/1/20071241

Under construction.Warner Ave Gravity Sewer Main $7,800,000D 5/1/2006 5/1/20071269

TRANSPORTATION

ProjectProject No.
Design 

Complete
Construction 

Complete
Project 
Budget Comments

Arterial Coordination $150,0001299

Bid together with CC 1300Main Street Traffic Signal Interconnect $120,000 6/1/2007 4/1/20071301

Design will commence upon execution of contract for design services.Main Street/Utica/17th Street Traffic Signal 
Maintenance

$305,000 12/1/20061302
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Project to be completed by Agency Forces - Maintenance (includes CC-1198 & CC-1200).  The 
project itself is relatively simple and can mostly be completed as a maintenance function using City 

forces.  However, the complication of the funds being tied to a federal grant project have significantly 

TSCOUP III, IV & V - 332 Cabinets @ 20 
I/S

$750,000C 7/1/20071199

Project complete.Warner Fire Station SignalC 12/6/20061264

Design of signals will commence upon execution of consultant contracts for design; Installation of 
signal completed by Spring 2008.

Adams/Ranger Traffic Signal Installation $925,000D 10/1/2007 2/1/20081311

The design for the signals will commence upon the execution of the consultant contracts for design; 
the installation should be complete by Spring 2008.

Goldenwest/Rio Vista Traffic Signal $925,000D 10/1/2007 2/1/20081300

Project on hold pending Caltrans/FHWA reauthorization of funding for FY 06/07.HES Signal Modifications $385,000D 05/06-36

Project on hold.  The video link capabilities will enable the City and Caltrans to deploy CCTV 
cameras at key locations to allow for remote monitoring of traffic conditions enabling staff from 

Public Works, Fire, and Police to assess conditions and make key decisions about deployment of 

Intelligent Transportation Systems 
Integration Phase II

$992,018D 1201

ROW acquired, under design.  The Planning Department has designated the environmental status 
for the project as categorical exclusion Ch. 245.10(c). In order to avoid full right-of-way take & to 

allow for ADA minimum clearance, curb return radius must be reduced.  Installation of the signal to 

Signal Installation @ Newland/Hamilton $190,000D 6/1/2007 12/31/20071213

Installation requires Caltrans Permission.Beach / Taylor Signal Installation $160,000N 6/1/2006 12/31/20071254

PCH Bridge Lettering $11,000N 05/06-32

Contract prep underway.  Materials on orderHES Edinger/Gothard $85,000P 5/15/2006 8/15/20071233

Contract prep underway.  Materials on orderHES Warner/Edwards $60,000P 5/15/2006 8/15/20071234

Contract prep underway. Materials on orderHES Warner/Gothard $60,000P 5/15/2006 8/15/20071232

The purpose of the project is to actively manage traffic operations along PCH and improve incidence 
response.  Additional benefits may be realized over time through the use of available motorist 
information, which would reduce congestion.  The camera at Seapoint would allow motorists to 

PCH CCTV Cameras $244,215P 2/1/2007 6/30/20071235

Limited project budget may not allow for a comprehensive project.  - Must resolve funding of 
maintenance with OCTA.  Potential use of AQMD funds for maintenance.  - Coordination with South 

Beach improvements and Pacific City project (physical and aesthetic).

PCH Transit Center $150,000P 10/1/2007 3/31/20081267

Signal design at Slater/Edwards will commence upon execution of consultant contracts for design.Safe Route to School 1 (Mesaview) $144,500P 7/1/1981 12/31/20071243

Safe Route to School 2 (Marine View) $86,000P 8/1/2007 12/31/20071244
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Signal design at Indianapolis/Titan will commence upon execution of consultant contracts for design.Safe Route to School 3 (Sowers) $249,500P 8/1/2007 12/31/20071251

UNDERGROUND UTILITY DISTRICT

ProjectProject No.
Design 

Complete
Construction 

Complete
Project 
Budget Comments

Beach Boulevard Underground Utility 
District

$8,300,000D 12/31/2005 6/1/20072052

WATER

ProjectProject No.
Design 

Complete
Construction 

Complete
Project 
Budget Comments

Citywide Water Main Replacement $3,000,000 6/1/2007 9/1/20081283

Selected RBA as design consultantEnergy Backup Wells (6, 9 & 10) $288,000 7/1/20071305

Under construction.36/42 Inch Pipeline Corrosion Control $5,225,000C 3/1/2006 8/30/20071259

Generate record drawings.Corrosion Control 20" Transmission Main $150,000C 5/15/2006 3/13/20071276

Combined with CC-1259.Distribution Improvements $250,000C 3/1/2006 8/30/200703/05-61

Generate record drawings.Downtown Water Main Replacement $3,500,000C 6/1/2005 2/28/20071262

 All main line to be, tested and will soon be ready to transmit water.  Working on Punch-list items.OC-9 Transmission Main Phase II $5,300,000C 6/1/2005 3/15/20071274

Project 90% complete.Slip-Lining 42" Transmission Main $1,650,000C 12/30/2005 3/30/20071273

Utilities Security Implementation Plan $740,000C 05/06-34

Caltrans permit obtained.  Postpone advertising until June of 2007 due to heavy construction 
workload.

FY 05-06 Annual Water Main Replacement $2,350,000D 3/1/2006 3/1/20081238
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Under design.Well 13 Chlorine Room Modifications $250,000D 1284

Well head modification to irrigate Central Park, Sports Complex, Murdy Park, and medians.  This 
project may be completed before Fiscal Year 06/07 paving project on Goldenwest.

Well No. 8 Irrigation Project $100,000N 7/30/2005 7/30/20071268

On hold due to water modeling updates.Fire Protection System  Improvements - 
Peters Landing

$175,000P 1193

Investigate what is currently in the tank and remove foreign fluid, if necessary.Southeast Reservoir $100,000P 1175

On Hold.Southeast Transmission Main Replacement $50,000P 1191

Due to the reorganization of the Public Works Department, the Sewer Section was merged with the 
Water Division to form the new Utilities Division.  The yard facilities at Huntington and Garfield are 
inadequate to accommodate the additional employees and equipment.  In addition, the age of the 

Utilities Yard Facilities Plan Improvements $1,400,000P 12/1/20061261
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